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TO Mayor Matti Herrera Bower and Members of the City Commission

FROM Jorge M Gonzalez City Manager

DATE February 3 2012

SUBJECT Status of the Beach k projers
The purpose of this Letter to Commission is to provide you with the schedules for completion of
various segments of the Beachwalk projects Attachment

Background

The Beachwalk projects are part of the larger Atlantic Greenway Network AGN which is a
system of bikeways being designed to promote alternative transportation They extend in a
northsouth direction and run between the erosion control line and the dune system They
complement the neighborhood bicycle facilities which extend in an eastwest as well as north
south directions through the south middle and north beach neighborhoods They will connect
area business districts cultural and tourism centers residential neighborhoods parking
facilities parks schools and the beaches

At this time the Beachwalk is complete from
South Pointe Park to South Pointe Drive 1529 feet
Lummus Park at 5th Street to 23 Street 9756 feet

64 Street to 79 Street where it meets the North Shore Open Space Park Promenade
9639 feet

The wood boardwalk extends from 23 Street to 47 Street 9464 feet

There are two gaps in these beachside paths
South Pointe Drive to 5 Street 2456 feet
47 Street to 64 Street 9218 feet

Status

The City has several Beachwalk projects underway including Beachwalk II the Eden Roc46
Street and the MidBeach Recreational Corridor

The Beachwalk II Project consists of an ongrade pathway that from South Pointe Drive to 5th
Street on the west of the dune system that addresses the first gap in the beachside paths The
conceptual design is similar to the Beachwalk I pathway located between 14 Street and 23
Street A major component of this project is coastal dune enhancement which will include the
removal of exotic species planting of native dune vegetation and the installation of protective
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rope and post around the dunes The lighting throughout the Beachwalk II will be specially
designed for Miami Beach to orient light away from the ocean and thereby minimize the impact
on nesting sea turtles and their hatchlings that can become disoriented by artificial lighting In
addition the ADAcompliant pathway itself will be designed to accommodate a variety of users
including bicyclists roller bladders joggers and other user groups

This project will connect South Pointe Park to the existing serpentine promenade in Lummus
Park at 5th Street In order to expedite the coastal construction control line permitting process
the City split the project into two phases Phase I South Pointe Drive to 3rd Street and Phase II
3 Street to 5th Street The City recently received easements from the properties between
South Pointe Drive and Ocean Beach Park which will allow completion of construction plans for
Phase I These finalized construction documents are scheduled to be completed by the end of
March 2012 The City will then put the project out to bid in and schedule for construction to start
in January 2013 For Phase II the City anticipates that the construction drawings will be
completed by July 2012 and construction will begin after Phase I is completed or upon receipt of
easements from the adjacent property owners

The City is entering into the construction phase of the Eden Roc46 Street project which will
replace a 950foot section of the boardwalk with an ongrade paver path This work is
anticipated to start in April 2012 and be completed by July 2012 The City is negotiating with
hotels and condominiums as they redevelop to include the removal of the adjacent boardwalk
and replacement with an atgrade path

The City has also recently completed negotiations with a consultant to design the MidBeach
Recreational Corridor from 47 to 64 Street which will address the second gap in the path It is
anticipated that this design and permitting effort will take 18 to 24 months Like the Beachwalk II
design this design will also include dune enhancement removal of exotic vegetation planting of
native vegetation and turtle friendly lighting It is likely that the construction will be phased
because of the estimated cost of the work which is approximately 10 million which will be
funded with MDC CDT Interlocal CDTResort Taxes

If you have any questions please feel free to call me

Attachment

Atlantic Greenway Network Coastal Pathways

DRB H

FWORKALL1 EMPLOYEE FOLDERSRick SaltrickLTCsLTC for Beachwalkdocx



Atlantic Greenway Network Coastal Pathways

e7TN ST

Description NORTH SHORE OPEN SPACE PROMENADE
we 4 M

w

Location From 79th ST To 87th ST

5Zf Status Built
Distance 3294 Feet

5

Legend
t

79TH ST
sr

Coastal Pathway Type
Baywalk

Description NORTH BEACH RECREATIONAL CORRIDOR
Beachwalk 1 M Location From 64th ST To 79th ST

Boardwalk
Status Built

Distance6345 Feet

Promenade

StatB
Built ya

a

L

Design

Planned

Parks 94TH ST

Beach
Description MIDDLE BEACH RECREATIONAL CORRIDOR PHASE II
Location From 47th ST To 64th ST
Status Planned

11 Distance 9218 Feet

I

r

r

Description MIDDLE BEACH RECREATIONAL CORRIDOR PHASE I
EDEN ROC

Location From 46th ST To 47th ST

Status Design

iDistance
950 Feet

47TH ST

3 45TH ST

i W

S nn

x t

ru

C
Description WOODEN BOARDWALK Description MIDDLE BEACH RECREATIONAL
Location From 23rd ST To 46th ST CORRIDOR PHASE III

Status Built Location From 23rd ST To 46th ST

Distance 8514 Feet Status Planned

Distance 8514 Feet

S

Description BEACHWALK NORTH EXTENSION
Location From 21th ST To 23rd ST
StaWS Built

a
Distance 897 Feet

23RD ST

1
3 21ST ST

Description BEACHWALK I
Location From 14th ST To 211h ST

9
Status Built

Distance 3921 Feet

L I Y 14TH ST

5

Description BAYWALK
Location From 5th ST To Lincoln Rd
Status Planned

Distance 6101 Feet Description LUMMUS PARK PROMENADE

S r
Location From 5th ST To 14th ST

5 i Status Built

Distance4938 Feet

STH ST

mn t

Description II

Location Fromm SS PointePointe DR to 5th ST

Status Design
1 Distance 2456 Feet

Description BAYWALK
n S POINTE DR G1 C

Location From South Point Park To 5th ST a Description BEACHWALK CONTINUUM
Status Built Location From South Point to S Pointe Or
Distance 5664 Feet Status Built

Distance 1529 Feet

Date 07072010


